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W& - Your Committee, having under consideration OP No. 7858 relating to the Convention Center

Escalator Replacement Projec{, now recommends that Contract No. C-37638 with Kone, lnc. be

increased by $122,837, for a new total amount of $1,889,837, to allow for close out and final

payment, including three change orders to the project.

Cedilied as an olficial action of the City Council:
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